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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
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Working Day If no, explain:

none Clear & Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

IERBYS Site work

Saturday, August 10, 2013
CMU Construction – Day 5
With Bob returning, the work continued toward the completion of the walls for the bleachers and erection of
other walls East side of wall T4.
By about 12:00, the workers were able to complete the placement of 5 more courses on the 7 already in
place for CMU walls TE, TC, and a section of T2 confined by walls TE & TC.. This amounts to a height of
5x8”=40” (3’-4”).  Once two more courses are placed on Monday, wall T2 will be complete.  The top of 
block elevation for wall T2 is 19.70 and that of walls TE & TC is 18.37.
Also complete before 12:00 was the stub out of wall T4 which forms a section of wall TD. 7 courses were
placed for this wall. The first course of walls TF, T7 and basically all walls east of wall T4 was completed
yesterday. It should be stated that the 1st course for wall TG consists ONLY of 7 blocks starting at wall T8
moving in the West direction.
Following lunch (or extended morning break which happens at about 11:00) the focus shifted to the
erection and completion of the CMU wall T6-the only 12” CMU wall on site.  Walls T6 and T7 were 
completed by laying 7 courses (56”= 4’-8”) of blocks which constitutes the completion of the first lift.  
Having completed these walls, the crew moved to wall T2 and by 15:00 raised the elevation of this wall by
5 more courses for a total of 12 courses. Thus, CMU walls T2, T3, TC, & TE have been built to a height of
10.37 (TOC elev) + 8’ (12 courses x 8’) = 18.37.  As such, the blocks for walls T3,TC & TE are complete. 
Bob Mezza told me that he will be pouring grout on Tuesday.
Earlier today I asked him for the delivery of a Certificate of Compliance from Central for yesterday’s grout 
pour.
I re-checked the location of all the Control Joints (CL J) and the openings and found layouts that were up
to 5’ different than those indicated in the plans.
At the conclusion of the field work, I picked up the cylinders casted yesterday and placed them in a water
bath.
I reminded Jose for the last time about taking possession of the light pole templates and the delivery of the
poles on the 20th. I saw his boss, Don at the site and re-iterated the same message to him.
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Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

R. Mezza Masonry

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: R. Mezza Masonry

Huddie Gilberto RoblesCement Mason 0.00 0.00 0.00 0.00

Huddie Juan GyrrolaCement Mason 0.00 0.00 0.00 0.00

Mason Clint DossaCement Mason 0.00 0.00 0.00 0.00

mason Greg HarrissCement Mason 0.00 0.00 0.00 0.00

mason Robert KirkCement Mason 0.00 0.00 0.00 0.00

super Bob MezzaCement Mason 0.00 0.00 0.00 0.00

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

mason Clint DossaCement Mason 0.00 0.00 0.00 0.00

Huddie Gilberto RoblesCement Mason 0.00 0.00 0.00 0.00

Huddie Juan GurrolaCement Mason 0.00 0.00 0.00 0.00

mason Greg HarrissCement Mason 0.00 0.00 0.00 0.00

mason Robert KirkCement Mason 0.00 0.00 0.00 0.00

super Bob MezzaCement Mason 0.00 0.00 0.00 0.00

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Attachment
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